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   Schedule and Budget Summary 

 

Schedule Summary 

 

 Notice to Proceed September 24, 2014 
  
 Original Contract Days                               120 
 Contract Days Added                                       0      

       Revised Contract Days                                        120 
 Elapsed Time (Days)       (2)  
 Remaining Time (Days)                                       118 
 Contract Completion Date January 22, 2015 
 
 Time Elapsed to Date      2%  
 Work Completed to Date      0% 
  
 Approved Change Orders (Days)      0 days 

 

Budget Summary 

 

Original Contract Amount                                 $1,599,999.00 
Approved Change Orders (Cost)                        $0.00 
Revised Contract Amount                                 $1,599,999.00 
  
Previous Payments                                            $0.00  
Current Month Pay Request                               $0.00  
Total Work Completed                           $0.00                  
 
Work Remaining                                                $1,599,999.00 
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Progress Summary 

River Area 

 
Summary of Work: 
D-KAL started work in the river area due to constraints to complete construction and restore the 
area north of the levee by October 31.  They exposed the end of the HDPE pipe installed by Bid 
Package #1 and connected the 24-inch DI pipe, poured a concrete encasement around the 
connection and proceeded to install pipe from that point south toward the bore and jack under the 
levee. 

Pictures: 

 

 
D-KAL laying back the slopes as they dig down to the end of the HDPE pipe and  prepare to install 
trench shoring. 
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Riser at the end of the HDPE pipe exposed, D-KAL laying back slopes as they excavate. 
 

 
D-KAL preserving top soil by clearing from the trench area and stockpiling to the sides. 
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D-KAL assembling trench shoring. 
 

 
D-KAL making the connection to the HDPE pipe installed in Bid Package #1. 
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D-KAL backfilling over the 24-inch DI pipe and preparing for pouring the concrete encasement at 
the connection point. 
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Concrete encasement poured over the connection between the HDPE pipe and the 24-inch DI 
pipe. 
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D-KAL installing the 24-inch DI pipe. 
 

 
Backfilling and compacting over the 24-inch DI pipe. 
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D-KAL moving trench shoring and backfilling and compacting over already installed pipe. 
 

 
Sled D-KAL is using to separate pipe bedding and pipe zone sand from native material. 
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D-KAL pulling plastic wrap over DI pipe. 
 

 
D-KAL installing 24-inch DIP. 
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Furgo testing backfill compaction. 
 
 
 
 
 
 
 
 

 


