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   Schedule and Budget Summary 

 

Schedule Summary 

 

 Notice to Proceed December 19, 2013 
  
 Original Contract Days                               519 
 Contract Days Added                                     14      

       Revised Contract Days                                        533 
 Elapsed Time (Days)    (401)  
 Remaining Time (Days)                                       132 
 Contract Completion Date June 5, 2015 
 
 Time Elapsed to Date    75%  
 Work Completed to Date    49% 
  
 Approved Change Orders (Days)     14 days 

 

Budget Summary 

 

Original Contract Amount                                 $4,364,030.00 
Approved Change Orders (Cost)                        $606,406.38 
Revised Contract Amount                                 $4,951,116.38 
  
Previous Payments                                            $2,251,311.96  
Current Month Pay Request                               $185,282.55  
Total Work Completed                           $2,436,594.51                  
 
Work Remaining                                                $2,514,521.87 
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Progress Summary 

Joshua Pump Station Site 

 
Summary of Work: 
 
Spiess continued work on the bypass piping in Santa Maria Vista Way, installing two thrust collars 
on the 12-inch PVC piping and installing part of the 24-inch DIP, including the butterfly valve.  They 
also installed the pressure reducing valve (PRV) vault and piping in Santa Maria Vista Way.  They 
continued work at the pump station site, completing the stem walls, under slab conduit, and some 
of the reinforcing for the pump station slab.  Spiess formed and poured the concrete spillway and 
installed the catch basin and the 15-inch CMP.   
 

Pictures: 

 

 
Thrust collar formed for 12-inch PVC water line in Santa Maria Vista Way. 
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Spiess pouring one of the thrust collars on the 12-inch water line in Santa Maria Vista Way. 
 

 
Spiess assembling 24-inch DIP bypass piping. 
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Spiess installing 24-inch valve at the bypass in Santa Maria Vista Way. 
 

 
Spiess pouring thrust block at butterfly valve on the 24-inch bypass. 
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Spiess stripping forms from stem wall pour at the pump station. 
 

 
Forms being stripped from the stem wall pour at the pump station. 
 
 



7 

 

 
 

 
Forms stripped from stem wall at the pump station. 
 

 
Spiess patching form tie holes in stem wall at pump station. 
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Spiess backfilling under slab subgrade at pump station. 
 

 
Spiess compacting subgrade fill at pump station. 
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Furgro testing compaction for subgrade under pump station slab. 
 

 
St. Dennis Electric installing underslab conduit. 
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Base and vapor barrier installed for slabs at ammonium sulfate and hypochlorite rooms. 
 

 
Spiess spreading sand over vapor barrier for slab at ammonium sulfate room. 
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St. Dennis Electric continuing under slab conduit installation at pump station. 
 

 
Rebar installed for slab at ammonium sulfate room in pump station. 
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Vista Steel tying reinforcing at pump station. 
 

 
Spiess excavating for the PRV vault in Santa Maria Vista Way. 
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Spiess compacting subgrade for the PRV vault in Santa Maria Vista Way. 
 

 
Spiess installing drain rock and fabric for underneath the PRV vault. 
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Spiess setting the PRV vault base. 
 

 
Spiess setting the PRV vault in Santa Maria Vista Way. 
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Subcontractor, Russ Concrete Cutting, coring PRV vault walls for pipe penetrations. 
 

 
Spiess pouring pipe support pads inside PRV vault. 
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Spiess installing pipes inside PRV vault. 
 

 
Spiess installing pipes inside the PRV vault. 
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Piping installed inside PRV vault. 
 

 
PRV vault lid installed. 
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Catch basin installed. 
 

 
Spiess installing 15-inch CMP for site drainage. 
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Spiess starting excavation for concrete spillway at retention  basin. 

 
Excavation completed for the concrete spillway and Spiess starting on form construction. 
 
 



20 

 

 
 

 
Forming the concrete spillway. 
 

 
Spiess forming the concrete spillway. 
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Spiess pouring the concrete spillway. 
 

 
Spiess finishing the concrete spillway. 
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Blosser Road Flow Metering Station Vaults 

 
Summary of Work: 
 
Spiess removed two 45 degree elbows on the 24-inch DIP running out of the vaults were 
determined to be defective and had to be replaced. 
 

Pictures: 

 

 
Spiess reinstalling 45 degree elbows to replace defective elbows. 
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Sundale Well Site 

 
Summary of Work: 
 
Spiess constructed falsework and scaffolding for pouring the concrete roof. 
 

Pictures: 

 

 
Sundale Well Site with the masonry complete. 
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Spiess installing falsework for roof construction. 
 

 
Falsework being installed for roof construction. 
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Exterior falsework installed. 
 

 
Spiess installing scaffolding. 
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Via Concha Well Site 

 
Summary of Work: 
 
Spiess constructed falsework and scaffolding for the concrete roof. 
 

Pictures: 

 

 
Exterior forms and scaffolding installed. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



27 

 

 
 

 
Spiess forming falsework for concrete pour of the roof. 
 

 
Forming for roof pour. 
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Blacklake Well Site 

 
Summary of Work: 
 
Spiess constructed falsework and scaffolding for pouring the concrete roof. 
 

Pictures: 

 

 
Spiess installing exterior forms and scaffolding for the roof pour. 
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Spiess installing roof forms. 
 

 
Spiess installing roof forms. 
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Eureka Well Site 

 
Summary of Work: 
 
Spiess began construction of the falsework and scaffolding for pouring the concrete roof. 
 

Pictures: 

 

 
Exterior falsework, forms and scaffolding installed for roof pour. 


