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Projects in Design 
Eureka Well Replacement 

 
 Well drilling design in progress 
 Easement acquisition in progress 

 Need to secure temporary construction easements for development 
water disposal 

 Tentative Bid Date - On hold until easements secured 
 Budgeted Project Cost $1,000,000 
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Projects in Planning 
Supplemental Water Project Interconnects  

 
 Concept Design Reports for three interconnects in progress 

 Golden State Water Company Nipomo 
 Golden State Water Company Cypress Ridge 
 Woodlands Mutual Water Company 

 Surveying and geotechnical investigations completed 
 Budgeted Project Cost $500,000 in FY 17/18 and $250,000 in FY 

18/19 
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Projects in Design 
Nipomo Palms Lift Station Replacement 

 
 90% design plans - District review pending 
 Budgeted Project Cost $800,000 
 
Woodgreen Lift Station Replacement 

 
 Design on hold 
 Coordinating design with Blacklake Fairways HOA and BLMA 
 Budgeted Project Cost $610,000 
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Projects in Design 
Southland WWTF Storage Building  

 
 Bid documents being finalized 
 Anticipated Bid Date May 2017 
 Budgeted Project Cost $150,000 
 
Branch Street Waterline Replacement Project 

 
 90% design plans completed – on hold 
 Property owner right of entry acquisition – on hold 
 Budgeted Project Cost $650,000 
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Operations – Water System 
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Operations – Water System 
 State Water Resources Control Board Division of 

Drinking Water Inspection 
 

 Began quarterly monitoring of nitrate (as N) at Knollwood Well for 
1 year 

 Began quarterly monitoring for 1,2,3-TCP at all wells 
 Compile inventory of known lead service lines – none in 

system 
 
 
 
 

 

 
 
 
 

7 NCSD Engineering and Operations Update 4/25/2018 



Operations – Wastewater  
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Operations – Wastewater System 
 San Luis Obispo Air Pollution Control District Notice 

of Violation 
 

 In process of removing biosolids as soon as practical 
 Planning to install cover over 1 drying bed on a trial basis 

 
 Other Operations Issues 

 
 Process Water Pump 1 motor repaired 
 Maria Vista Lift Station repaired 
 ELAP Recertification Application submitted 
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Other Engineering and Operations 
Tasks 

 
 District 

 SCADA Server Replacement 
 Opterra Energy Services Development Program 
 Sedaru Software Implementation 

 
 New Development 

 164 Mallagh – Multifamily 
 Tract 2923 – Grande – Single Family Residential 
 Tract 2558 – Magenta – Single Family Residential 
 Dana Adobe Waterline – Commercial 
 Dana Elementary School Sewer Connection 
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Other Engineering and Operations 
Tasks 

 
 Personnel 

 
 Water Operator 1 Recruitment – In Progress 
 Assistant Engineer Recruitment – In Progress 
 Wastewater Supervisor Recruitment – Not Started 
 Wastewater Operator 1 Recruitment – Not Started 
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