NIPOMO COMMUNITY SERVICES DISTRICT

Celebrating 45 Years of Service 1965 - 2010

AGENDA
JULY 28, 2010 AT 9:00 A.M.

BOARD ROOM 148 SOUTH WILSON STREET, NIPOMO, CA

BOARD of DIRECTORS PRINCIPAL STAFF

JAMES HARRISON, PRESIDENT DON SPAGNOLO, GENERAL MANAGER
LARRY VIERHEILIG, VICE PRESIDENT LISA BOGNUDA, ASSIST. GENERAL MANAGER
MICHAEL WINN, DIRECTOR DONNA JOHNSON, BOARD SECRETARY

ED EBY, DIRECTOR JON SEITZ, GENERAL COUNSEL

BILL NELSON, DIRECTOR PETER SEVCIK, DISTRICT ENGINEER

NOTE:

Mission Statement: The Nipomo Community Services District's mission is to provide its
customers with reliable, quality, and cost-effective services now and in the future.

All comments concerning any item on the agenda are to be directed to the Board President.
Consistent with the Americans with Disabilities Act and California Government Code §54954.2
requests for disability related modification or accommodation, including auxiliary aids or
services may be made by a person with a disability who requires the modification or
accommodation in order to participate at the below referenced public meeting by contacting
the District General Manager at 805-929-1133.

District-prepared staff reports and documents are generally posted on the District's website
{NCSD.CA.GOV} on the same date the agenda is posted.

Any writing or document pertaining to an open session item on this agenda which is
distributed to the Board of Directors after the posting of this agenda will be available for public
inspection at the time the subject writing or document is distributed. The writing or document
will be available for public review at the District Secretary’s Office, 148 S. Wilson Street,
Nipomo, CA, during normal business hours, and may be posted on the District's web site at
hitp://www.ncsd.ca.gov.

ltems may be taken out of order. The Board typically breaks for lunch at approximately
12 noon and conducts Closed Session at that time, reconvening to public session at
approximately 1:00 p. m.

Please silence all cell phones during the meeting, as a courtesy to others.

A. CALL TO ORDER AND FLAG SALUTE NEXT RESOLUTION 2010-1194

NEXT ORDINANCE 2010-115

B. ROLL CALL
C. PRESENTATIONS AND PUBLIC COMMENT

C-1)

C-2)

C-3)

C-4)

MIKE NUNLEY OF AECOM
Update re: Waterline Intertie Project

NCSD SUPERINTENDENT TINA GRIETENS
Update recent Operations activities.

DIRECTORS’ ANNOUNCEMENTS OF DISTRICT & COMMUNITY INTEREST
Receive Announcements from Directors Items of District & Community Interest

PUBLIC COMMENT ON ITEMS NOT ON AGENDA
Any member of the public may give comments on the presentations and address the
Board relating to any matter within the Board’s jurisdiction but not on the Board's agenda.
Public Comment is limited to three (3) minutes or otherwise at the discretion of the
President.
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REGULAR MEETING
AGENDA

D. CONSENT AGENDA The following items are considered routine and non-controversial by staff and
may be approved by one motion if no member of the Board wishes an item removed. If discussion is
desired, the item will be removed from the Consent Agenda and will be considered separately at the
conclusion of the Administrative Iltems. Questions or clarification may be made by the Board members
without removal from the Consent Agenda.

The recommendations for each item are noted in brackets.

D-1)

D-2)
D-3)

D-4)

D-5)

WARRANTS [RECOMMEND APPROVAL]

BOARD MEETING MINUTES OF JULY 7, 2010 [RECOMMEND APPROVAL]
BANK SIGNATURE CARD REVISION [RECOMMEND APPROVAL]

QUARTERLY INVESTMENT [RECOMMEND APPROVAL]

SLUDGE REMOVAL CONTRACT [RECOMMEND APPROVAL]

E. ADMINISTRATIVE ITEMS

E-1)

E-2)

E-3)

E-4)

E-5)

E-6)

CONSIDER CALIFORNIA SPECIAL DISTRICT ASSOCIATION 2010 BOARD OF
DIRECTORS ELECTION [SELECT CANDIDATE AND SUBMIT BALLOT ]

CONSIDER QUARTERLY REVIEW OF STRATEGIC PLAN [RECEIVE REPORT
AND PROVIDE DIRECTION TO STAFF]

CONSIDER VARIANCE AT 148 N. THOMPSON [PROVIDE DIRECTION TO STAFF]

CONSIDER DRAFT SOUTHLAND WASTEWATER TREATMENT PLANT MASTER PLAN
AMENDMENT [RECOMMEND APPROVAL]

CONSIDER SPRING 2010 GROUNDWATER INDEX [RECEIVE REPORT]

CONSIDER CHANGING NAME OF WATER CONSERVATION COMMITTEE TO
CONSERVATION COMMITTEE [RECOMMEND APPROVAL ]

ADJOURN TO NCSD PUBLIC FACILITIES CORPORATION
ROLL CALL

Public comment on Agenda ltem

A

NCSD PUBLIC FACILITIES CORPORATION MEETING
Approve 2009 Minutes

ADJOURN TO NCSD REGULAR MEETING

F. GENERAL MANAGER'S REPORT

G. COMMITTEE REOPORTS
Southland WWTF Committee — July 12, 2010
WIP Committee — July 26, 2010

. CLOSED SESSION ANNOUNCEMENTS
1. CONFERENCE WITH DISTRICT LEGAL COUNSEL RE: PENDING LITIGATION
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PURSUANT TO GC §54956.9 SMVWCD VS. NCSD (SANTA CLARA COUNTY CASE
NO. CV 770214, SIXTH APPELLATE COURT CASE NO. H032750 AND ALL
CONSOLIDATED CASES).

2. CONFERENCE WITH LEGAL COUNSEL PENDING LITIGATION GC§54956.9
MARIA VISTA VS. NCSD (CASE NO. CV 040877), MARIA VISTA VS. NCSD (CASE
NO. CV 061079), AND MARIA VISTA VS. LINDA VISTA FARMS, NCSD ET AL. (CASE
NO. CV 040150);

3. CONFERENCE WITH LEGAL COUNSEL RE: PENDING LITIGATION PURSUANT TO
GC SECTION 54956.9; NCSD VS. COUNTY SLO, ET AL. (CASE #CV090010)

H. PUBLIC COMMENT ON CLOSED SESSION

. ADJOURN TO CLOSED SESSION

J.  OPEN SESSION
ANNOUNCEMENT OF ACTIONS, IF ANY, TAKEN IN CLOSED SESSION

ADJOURN

> Next Regular Board Meeting is August 11, 2010



TO: BOARD OF DIRECTORS AGENDA ITEM

FROM: DON SPAGNOLO 0@/ C 1
GENERAL MANAGER =

DATE: JULY 21, 2010 JULY 28, 2010

WATERLINE INTERTIE PROJECT UPDATE

ITEM

Mike Nunley of AECOM Engineering re Waterline Intertie project status [NO ACTION

REQUESTED].

BACKGROUND

Mike Nunley is scheduled to summarize the attached report.

RECOMMENDATION

Staff recommends that your Honorable Board receive the presentation and ask questions as

appropriate.

ATTACHMENTS

July 21, 2010 WIP Design Phase Status Report

T:\BOARD MATTERS\BOARD MEETINGS\BOARD LETTER\2010\PRESENTATIONS\100728AECOM.DOC
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AECOM 805 542 9840  tel
1194 Pacific Street 8055429990 fax
Suite 204

San Luis Obispo, CA 93402
WWW.aecom.com

Memorandum

To

Don Spagnolo, General Manager — NCSD Page 1

Peter Sevcik, Jon Hanlon, Josh Reynolds, Jim Froelicher, Eileen Shields,

olo] Kirk Gonzalez

Subject Waterline Intertie Project — Design Phase Status Report
From Michael K. Nunley, AECOM

Date July 21, 2010

The Project Team has completed the following work items this month:

1.

Schedule

Bid Package #4 (Pump Station, Reservoir, and Chloramination Systems) 90%
submittal was provided to District staff and peer reviewers on June 18 for review and
comment.

Wallace Group, Hamner-Jewell and Associates (HJA), District staff and AECOM
have completed drafting the application to the County, public lot map, and supporting
documentation for creation of a Public Lot for the booster pump station and reservoir
site. HJA is working with the current land owner to receive their signature on the
application prior to submittal of the application package to the County.

HJA obtained a copy of the lease agreement for the Troesh surface mining on the
Biorn property in the Santa Maria River last month. The project team reviewed it and
decided to widen the easement on the Biorn property to protect the pipe from
potential future mining. District staff is working with HJA and legal counsel for
negotiations with Troesh.

AECOM is continuing work on Bid Package #3 (Blosser Road Water Main and Flow
Meter) for final submittal.

AECOM compiled a table of project permits and status (attached), to be updated and
submitted with subsequent status reports.

The Project Schedule is attached and has been updated to reflect the current project status. District
staff is working with the Assessment Engineers to confirm the financing schedule.

Budget Status

As shown on the attached Design Budget and Invoice Summary, our fee earned is slightly ahead of
the work completed under Task 3.

Yours Sincerely,

/Mz@

Enclosures:

Permits & Status; Design Budget & Invoice Summary; Project Budget Summary;

Project Schedule
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Nipomo CSD

Waterline Intertie Project

Project Budget

Date Printed: 7/21/2010

Item Description Budgeted Amount | Updated Amount Updated Amount Updated Amount
May 2008 PER 17-Mar-09 22-Apr-09 Dec-09
Concept Design Report 60% Design Plans
1 Mobilization $580,000 $580,000 $607,000 $706,800
2 Blosser Extension (18-in) $1,247,000 $1,247.000 $1,129,000 $1,148,800
3 Pump Station No. 1 turnout & meter {Blosser Rd) $61,000 $61,000 $158,000 $166,400
4 River Crossing {24-in HDD & levee jack & bore) $6,135,000 $6,135,000 $5,462,500 $5.414,200
5 24-in Pipeline to Joshua $656,000 $656,000 $400,000 $399,500
6 Reservoir (0.5-MG) $1,361,000 $1,361,000 $1,365,000 $1,364,700
7 Pump Station No. 2 $603,000 $603.000 $1,572,500 $1,512,300
8  Pressure Regulators (200 homes) $30.000 - - -~
9 Pressure Reducing Valve Stations $18,000 $72,000 $243,000 $290.100
10 Chloramination (Joshua & 5 wellheads) $707.000 $707,000 $739,500 739,200
11 Upgrade Southland to 12-in $799,500 (1) $780,000 (7) $849,000 $828,900
12 Upgrade Frontage to 12-in $1,101,300 (1) $880.,000 (7) $957,000 $958,600
13 Upgrade Orchard to 12-in $509,000 $1,040,000 (B) $1,103,500 $1,200,800
14 _Upgrade Divisicn to 10-in between Allegre and Meridian (6) $53,000 - - ==
15 Oakglen Avenue 12-in main (5) - 420,000 $457.000 $472,600
16 Darby Lane 12-in main (5) - 100,000 $153,000 $114,100
17 HWY 101 Bore & Jack (5) - 132,000 $241,000 $228,700
18 Isolation Valves (5) - $12,000 $12,000 $12,000
19  Pump Station All Weather Access Road - - $128,000 $127,500
20 Pipe Cleaning Launch Station Stub Out (Blosser Rd) - - - $20,400 (13)
Construction Subtotal $13,860,800 $14,786,000 $15,577,000 $15,705,600
21 Contingency $3,643.000 $3,696.500 (9) $3.115,400 (11) $3,141,120
Construction Subtotal + Contingency $17,503,800 $18,482,500 $18,692,400 $18,846,720
22 Property Allowance nof included (4) not included (4) $500,000 (4) $278,964 (4) (14)
23 _Design-Phase Engineering
Original Agreement (July 2008) $744,993 $744,993 $744,993
Budget Revision 1 - Pressure Reduction $132,798 $132,798 $132,798
Budget Revision 2 - Biclogical Survey for HDD $4,050 $4,050 $4,050
Budget Revision 3 - Modeling for GSW/W oodlands Turnouts| $8,380 $8,380 $8,380
Budget Revision 4 - Additional Survey Services $9,900 $9,900 $9,900
Budget Revision 5 - Ulility Investigation (Potholing) - - $8.883
Budget Revision 6 - Additional Property Research - - $805
Budget Revision 7 - PG&E Savings by Design support - - $4,164
Budget Revision 8 - 60% Design Budget Update - - $140,872
24 _ Office Engineering during construction $175,837 $175,837 $175,837
25 _Estimated Construction Management (3) $2,428,000 (2) $1,507,170 (10) $1,5607,170 (10) $1,507,170 (10)
26 _ Permitting Fees To Date - $1,573 $1,573 $6,173
27 Non-Final Design Funds Spent To Date not included not included $1,402,879 (12) $1,705,009 (12)(16)
28 Estimated Other Costs {Assessment, etc) not included not included $415,420 (12) $300,000 (12)16)
29  Public Outreach not included not included not included $76,000 (15)(17)
WATERLINE PROJECT TOTAL (Rounded to 1000) $19,932,000 (4) $21,068,000 $23,596,000 $23,951,000
A __ Frontage Road Sewer Replacement = = $1,239,500 (A) $1,726,932 (AYBYC)
B Sewer Contingency $247.900 (A) $259,040 (AYD)
FRONTAGE RD SEWER TOTAL (Rounded to 1000) $1,488,000 (A) $1,986,000 (A)(C)
Notes:

ENR CCI: March 2008 = 8109

(1) Costs are from the December 2007 Water and Sewer Master Plan (Cannon).
(2) Engineering and Construction Management were originally presented as a "lump sum" amount
(3) Includes material testing, construction staking, and environmental monitoring
(4) Estimate only. Property allowance not included prior to April 2009 estimate.
(5) These work items were added to relieve high pressures on Mesa as an alternative to service pressure regulating valves (See Tech Memo 9). One PRV station at
Maria Vista was required initially. Four are recommended for revised project. This was design Budget Revision #1.
(6) Based on review of record drawings, this pipeline is already a 10-in main
(7) Initial estimate incorporated Master Plan project costs. Revised estimate includes higher unit costs to reflect paving 1 traffic lane, per Gounty standards
(8) Updated unit costs include higher costs to reflect paving 1 traffic lane, per County standards
(9) Contingency was modified to 25% which is more appropriate for concept design phase.
(10) To be provided by CM team - Has not been revised to reflect additional work for construction management of Oakglen, Darby, and Orchard extensions.

(11) Contingency was modified to 20% which is more appropriate for 30% design phase.

(12) Estimate provided by District staff.
(13) ltem added during 60% design for potential future pipe cleaning launch station. Cost for potential future receiving station was added to item #7 (pump station).
(14) Reduced at 12/9/2009 Board Meeting.

(15) Added to January 2010 cost opinion per District
(16) Estimate updated by District staff 4/21/10.

(17) Updated based on Board action on 3/24/10.

not infcuded = Item was not included in previous construction cost opinions, but was added to provide a complete assessment of anticipated project costs.
(A) Frontage Road Sewer to be Part of Bid Package #2, but to be paid for out of funds separate from the Supplemental Water Project
(B) Includes 1100 LF of 24-in sewer and manholes from Southland Street to WWTP Lift Station, which was not previously included in project scope.
(C) Construction cost opinion has been updated based on Draft Final Plans and Specifications for Waterline Interite Project Bid Package #2 (April 2010)

(D

} Contingency has been adjusted to 15%.

W:ANipormo CSD (19996)\19896 70 Walerline [ntertie Projecl Design\Phase 0004 - Projecl Managemen(\Reporl and Budgel and Schedule\Design Budgel July 2010 xlsx

AECOM




TO: BOARD OF DIRECTORS AGENDA ITEM
FROM: DON SPAGNOLO ¥®/ C-2
GENERAL MANAGE g

DATE: JULY 21, 2010 JULY 28, 2010

MONTHLY SUPERINTENDENT UPDATE

ITEM

NCSD Facilites Superintendent Tina Grietens re Update recent Operations Activities [NO
ACTION REQUESTED].

BACKGROUND

Tina Grietens is scheduled to summarize the attached outline.

RECOMMENDATION

Staff recommends that your Honorable Board receive the presentations and ask questions as
appropriate.

ATTACHMENTS

) Operations Report

TABOARD MATTERS\BOARD MEETINGS\BOARD LETTER\2010\PRESENTATIONS\100728SUPER BL.DOC



NIPOMO COMMUNITY

BOARD MEMBERS
JAMES HARRISON, PRESIDENT DON SPAGNOLO, P.E., GENERAL MANAGER
LARRY VIERHEILIG, VICE PRESIDENT - T o LISA BOGNUDA, ASSISTANT GENERAL MANAGER
ED EBY, DIRECTOR ©. 7\ BV JON SEITZ, GENERAL COUNSEL

MIKE WINN,DIRECTOR S Y/ PETER SEVCIK, P.E., DISTRICT ENGINEER
BILL NELSON, DIRECTOR \NIPOMO |

SERVICES DISTRICT

STAFF

148 SOUTH WILSON STREET POST OFFICE BOX 326 NIPOMO, CA 93444 - 0326
(805) 929-1133 FAX (805) 929-1932 Website address: NCSD.CA.GOV

TO: DON SPAGNOLO, P.E., GENERAL MANAGER
FROM: TINA GRIETENS, UTILITY SUPERINTENDENT /\é
DATE: JULY 21, 2010

SUBJECT: UTILITY DIVISION UPDATE FOR JUNE 18, 2010 — JULY 20, 2010

Southland Wastewater Plant and Utility Yard

o Utility equipment storage building notice to proceed issued

e Lab instrument deliveries received

e Sludge dredging RFP issued, proposal reviewed

¢ Ripping/discing of percolation ponds performed at Southland WWTP
Southland Effluent BOD in compliance; above limits for suspended solids and settleable solids
Collection system

e Vac-Con: Tefft and Oak Glenn lift station basins cleaned

e Training with City of SLO crew

e Video spot check of collection system first week of July

Distribution System
e Via Concha well online
¢ Quad tank rehabilitation progressing: Tank #2 disinfected, filled, analyses for microbiological
integrity scheduled for this week and volatile organic compounds next week
Security system at standpipe connected to SCADA system
Rectifier for Cathodic Protection System replaced at Standpipe
Cathodic Protection System Replaced at Tank #2
e Ventilation systems installed at Sundale (solar) and Bevington (electrical) wells
Maintenance
Quarterly Vac-con maintenance performed
e String trimming weeds at District Facilities-Southland and Blacklake WWTP
e Angle stop and meter replacements, fire hydrant painting, dead end water lines flushed
e Two fire hydrants damaged and replaced due to auto accidents, police reports requested and follow
up is in progress to recoup losses
Compliance
e preparing reports for WWTP
Other
e Reviewed Southland Master Plan Amendment
e Working with District Engineer on District Projects
e CPR/First Aid Training scheduled 7/22/10




Follow up

Old tractors sold through auction have been picked up and transported to Ontario, Canada (backhoe)
and Apple Valley, CA (loader). Net proceeds to NCSD: $14,174.00

Responses to Directors Winn, Harrison, and Eby:
Mr. Winn: Training is scheduled for Traffic Control 8/17/10; Defensive Driving 8/18/10

Mr. Harrison: Double Check Backflow Devices prevent backflow of fire protection system
substances from being pumped or siphoned into the potable water supply. The incorporated meter
(5/8”) registers ground leaks and unauthorized usage as well as an estimation of fire flow usage,
without affecting integrity of backflow device. There are various brands of these devices throughout
the District.

Mr. Eby: AWWA recommends water tank inspections every 3-5 years depending upon water
quality; the last inspection was 2008, with recommended repairs budgeted and in progress.

Age of tanks:

Quad #1 500,000 gallon 1966 Quad #2 500,000 gallon 1978
Quad #3 1.0 Million gallons 1999 Quad #4 1.0 Million gallons 2003
Standpipe 1.0 Million gallons 1992 Blacklake 400,000 gallons unknown

Previous repairs have been performed on the cathodic protection systems, and replacement of valves
on Tanks #1 and #2 was done prior to this rehabilitation. No other repairs known.
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Print Date: Tue 7/20/10

NCSD WATERLINE INTERTIE PROJECT - Tue 7/20/10

0 Task ffama Duration Sinnl ] Firash ] Qrs 8 TOFA dws w200 TOuaES hrl. 2009 Qir 42009 TGir1. 2010 G2, 3010 .
) ‘May Jun Jdul Aun Sep, Ccl tMov Det!lJan ‘Fea. Mar Ao May Jun Jul Aog Sap O Nov Doc - Jan Fab Mar Apc Moy Jun
LI Kickoif rmeating Tday Wad7/6/08 Wed 7THB/08, & C*:“ Al S - 3 0 2 B w3 o H 3 .
2 . Rightof Entry Agreements and Coordination 83days  Thu 7/17/08 Mm1mwmf '
¥ Parmitting and Approvals for Field Work al Rivar 67 days  Thu 2/17/08 Fri 10/17/08!
1 Concept Design Report 234 days  Thu T/17i08 Tue 6909
5 101 - Gaotechnical Reporl for HOD Technlcal Memarandum 25mons  Tua 11018408  Mon 1726/08
8 102 - Project Aldding Sirategy Technical Memarandum 1.15mons  Mon 10/20/08 Wed 11/19/08"
f 103 - Plpeline Alignmenl Technical Mernorandum 102 days  Mon 10/13/08 Tua /309
8 o 104 - Pump Stalion Daslgn Technlcal Memarandum 245mons  Tue 122308 Mon 3!16!09;'
L 105 - Reservolr Dasign Tachnlcal Memorandum 245mons  Tue 1207308  Mon 34’16!09;
LR 106 - Permilling Stratagy Technical Memorandum 528 mons  Mon 112108 Fri 6/5/09;
n 107 - Chisramination Systems Technlcal Memorandum t.4 mons  Mon 10/{308 Wad 11!19.-‘06-:”””=
ERS 108 - Back-up Power, Controls, and Instrumentalion Technical Memorandum 1 man Tue 2117105 Mon NIB!DQf
LR 109 - Pressure Reduction Study 1 man Thu 7708 Wed 6/13/08.
" 110 - Survey and Basa Map (by Walace Graup) 47 mons  Tua 9208 Fd uefosf ;
LI 111 - Gaolechnical Repart {by Fugra) 3mans  Mon 10/20/08 Fn1ﬂy09{”"?
1% 112 - Draft Concepl Reporl 1day Twe3d3103  Tue3/31/08
LI 113 Review and Finslize Concapt Design Report Tmon  Wedd/t08  Tued/28/09
L 114 - Narrative Repon imon  Wed 5/13/08 Tua 6/9109{
8 Constriction Plans and Spacifications 567.5 days  Wad 3/29/69 Fritiin’
20 Bld Package 1 - HDD Wmons  Wad4/20/08  Tue 21210,
o 60% Submiltal 1day Wed6/10/09  Wed B110/09[
i Paar Raview 2 wks Thub1/08  Wed 624509 T
" . Dislrict Review 7wk Thu &i25/68 Wed 71/091
'y 90% Submiltal (Tied to Prequalification of Conlraciars) fday  Tue 329111  Wed 3o "
% Pear Raview dwhs  Wed3R0M1  Wad azan T
E] Disirict Reviaw Zwks  Wed 47Nt Wed si1nyj
LI Draft Final Subrnittal {as needed) 1day Waed5/25A1 Thu 5/26/1 1)
N Digtrict & CM Team Review 3whs Thy $726/11 Thy 87161 1‘; """ :
® Finai Submittal 1day  Thu 630011 Frizrmf 7
W Bid Package 2 - NCSD System Pipelina Impro £ 8.25mons  Wed 4/20/08  Tue 12M509)
hi. 60% Submittal fday Wed7/22/09  Wad 77220090
L7 I Pear Review 2 wiks Thy 7123109 Wad 8!5#09;"
L District Raviaw 1 wh ThuB/6i03  Wed 812108
a 90% Submiltal 1day Wed 10709  Wed 10708~ F "
S Paat Raview & whs Thu 10/808  Wed 11408, ¢
e District Raview 2 wks Thu 11509 Wed 11/18/09 B E T S e e T B e ] (et SURTE NI ORI SOOI LI FYPSIE SO (NNNL WL SR e 3
oy Draft Final Submittal Tday  FA4/3000  Fri 4430110
L District & CM Team Roview 13 wks Mon 5/3/10 Fri 713010
¥ Final Submittal 1day Mon®A310  Mon 9013110
4 Bid Package 3 - Blossar Road Water Main and Flow Matar 6.75 mans  Wad 4/29/09 Tue 11."3{09."'“
H 60% Submiltal Tday  Wed 7/8/09  wed Tisioe. 1
2, Paar Raview 2 wks Thee 7/9/08 Wad 12209,
4 Distrlel Review 1wk Thu 7123108 Wed 725/09,
H o 90% Metar & FCV Vault Plans 1day  Mon 2110 Mon 24/10
5 Oistrict Raview 2 whs Tue 272110 Mon 2115007
16 Cily Reviaw 2 wks Tue 2116M0 Mon 31110 "
o 90% Subrmittal 1day  FA 31210 Fr 3112107
L Peer Raview 4 wks Mon 311510 Fe 4197101
I District Reviow Twks  Mon4n210 Frl 51281107
o 4 Final Submittal 1 day Frl 7430110 Fri 7430010
| 8ld Package 4 - Pump Station, Resorvalr, and Chioramination Systems 9mons  Wed 4/28/09 Tua 1!5!105
52 80% Submiltal Tday Wed8/i9/08  Wed 9/2/09
& Peor Review 2 wks Wed 9/2008  Wed 0116/09]
8 District Review Twk  Wed 91608  Wed 823708
% 4 90% Submittal 1 day FA 61810 Fri 6118/10]
Task —— = Milaglng & Roliad Up Tatk Rolled Lp 6. E—————— 5pn Proyect Summary
E:Lﬂuf;w,%m Sehaduta Prograss Bazabne Mitssions < Rodiad Un Miestonn < Rollad Up Basellng Miloslons & Basoling Sl rrrsrenbesss Gooup By Summarny
Basaling Summary L. <7 Bnagline ¥ —————0  Rulled Up Prograss = Extarnl Tashs Deading
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Print Dale: Tue 712010

NCSD WATERLINE INTERTIE PROQJECT - Tue 7/20/10

B Tosk Mamn Darntion Had Firveh b o TR T Ui T O i R AT n e v T T T R v e T Qv 4. 2000 O A0l GHZ @ ES. 2001 Qe 2011 Ou 1,257 fOuZ e aus, g2 G4, 2
o May - Jun Jul Ay Sep thigy “Dec  Jan Fab Mae . Ase Bay Jun Jul Aug Sep Od New Dat Jan Fab Mar Apr May o Jul Aug Sep Ool Mow Oec Jen Fab Mar Aor ey Jun A Aug Sep . Dot 'Nov Oac Jon Feb 'Mar Aot (May Jun Jul #uf ' Sep ol M

56 Paer Raview 4 whs Mon 521140 Firitenn' ¢ 1 1 T L S T D S - O A, L R e H oo - (AP - R
st Disirict Raview Awks  Mon 7HSI0 Figitane ST
o4 Draft Final Submittal {as neaded) Tday Mon 1011810 Mon 10718110
e District & GM Team Review Jwhs  Tua 101300 Mon 11/8/10

G| Final Submiltal Yday  Mon 1122140  Mon 112210

& Parmitting 425 days Frl 14909 Thu 8/26/10°

82 End of EIR Public Review Peripd 1 day Frl 112109 Fr 119409 :

8 Praparation of Administrative Final EIR/Responses to Comments 1.3 mans Fri 1/2/09 Fri 24 13»’09; o

B4 Receipt of Cammenls from District on Final EIR 1 day Fri 2727409 Fr 2/27/09.

88 Complelion of Final EIR 1 day Frl3r20/09 Fri 3;’20!09:

L Complelion of Findings of Fact 1day Mon 323098  Mon 3.&31’09l """"

L Public Hearlngs/EIR Certification 1.5 mans  Mon 3209 Fri 5M1 fUQ;

&8 Compilele and submil permil applicalions 8.7 mons  Wad 4/t/08  Mon $1/30/08)

69 Coordinate with ragulatory agencies 11mans  Thu 10109  Wed 8/4/10,

7 Acquire permits and incorporate in final design plans 16 days Thu 8/5/10  Thu 8/26/ 10?‘

til Financing fto be canfirmad with Assessment Engineer) 604 days Wed 4/22/09  Mon 8/15/11 1

2 1) Negoliste MOU with SLO Counly and Padnar Purveyors 353 days  Wed 4/22/09 Frigztrne T

LE | Completion of Praliminary Assessment Enginesr's Rapad 15days  Mon 83010 Fri 04177107

g Mail Preliminary Nolice ta Properly Ownars 7days  Mon @20/10 Tua 92"28«"10{

75 Hearings for Property Owners who reques! afamale Assassment 4Q days  Mon 11/8/10 Fri 1273110 |

£ Final Assessrment Report 25 days Mo 13411 Frl 224711 ;

g Adaption of Prefiminary Bond Resclutions 25 days Mon 277711 Fii 31111

% Baffots malied Sdays  Mon 3/14/t1 Franent

9 45 Day Protest Perod 33days Mo X211 Woed 54/11.

L Protest Hearlng & Ballot Counting - Counly 4 days Fri 5/6/11  Wed S/11/11 -

ChR Reasums Pratest Hearing and Adoption of Sond Resolulions - County 1 day Thu S12/11 Thy 5/12/11 1' :

B2 30 day Pre-Payment Perod 22dsys  FASAT Mon 6713418

B Sala of Bonds - County 45days  Tue b4/11  Mon /1511

L Public Ralations 151 days  Thu 6/10/10 Thu t/6/11]

gs Survay and Communications Kickolf taay Thu6hO/10  The 6/10/10 |

(8 Raview Background Malerlals fwk  Mon 814110 Frg/reno

CIT Phase 1 Survey IGdays  Thu 810 Thu 8/5710)

8 Plan Measure Pacliage 104 days Fri 8/6/10 Wed 1 ?.’.a'2S§z"Tf,l:t ;

B Qutreach and Communications 137days  Wed 6/30/10 Thu 1/6/11 | et

o Phase 2 Tracking Survey 26days  FA1TH2H0 FA 12700

o -

B2

= Standard Bid-Construct Procass for UndaergroundfStorage Work

8 Solicit Slds

85 Bid Peckage3 Swks  FASA3MT Thwedsm

£ Bid Package 2

ar Bid Package 4

8y Award 8ids

" Turnkey Design-Build Procass for HDD Work

R | Pre-Qualify Contraclors T

Wi Solic Bids

LERr Award Bids

104 Construction

LN Relatn Design Firm to Perform Englneering Services During Conslruction

s Conslruct

10d Stariup and Tasting 2

107 4 Starlup

08 _g Tasting

Task Milgnlone @ Roled Lip Task Roiled Up B c—————  Sp Pigpart Summary
:g;‘;’u?'?;g;’égn EEIEND Progress = Bamling Milssiona & Rolad Up Milssions Q Rollad Up Bazating Miaalona (> Basatina Spill o Tt Group By S R
Baseline Summary L= 3 Bossiing O—————13 Raolled Up Progress Externat Tasks Deadiing
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TO: BOARD OF DIRECTORS G AGENDA |TEM

FROM: DON SPAGNOLO D
GENERAL MANAGER
DATE: JULY 23, 2010 g JULY 28, 2010
CONSENT AGENDA

The following items are considered routine and non-controversial by staff and may be approved
by one motion if no member of the Board wishes an item be removed. If discussion is desired,
the item will be removed from the Consent Agenda and will be considered separately.

Questions or clarification may be made by the Board members
without removal from the Consent Agenda.

D-1) WARRANTS [RECOMMEND APPROVAL]

D-2) BOARD MEETING MINUTES OF JULY 7, 2010 [RECOMMEND APPROVAL]
D-3) BANK SIGNATURE CARD REVISION [RECOMMEND APPROVAL]

D-4) QUARTERLY INVESTMENT [RECOMMEND APPROVAL]

D-5) SLUDGE REMOVAL CONTRACT [RECOMMEND APPROVAL]

T:\BOARD MATTERS\BOARD MEETINGS\BOARD LETTER\2010\CONSENT AGENDA\07-28-10 CONSENT.DOC



TO:

BOARD OF DIRECTORS

FROM: DON SPAGNOLO

GENERAL MANAGER MANAGER

DATE: JULY 23, 2010

HAND WRITTEN CHECKS

07-12-10 20139 PG&E

07-12-10 20140  MICHAEL WINN
07-12-2010 20140 JAMES HARRISON
07-14-2010 20142 CHP

VOID — NONE
COMPUTER GENERATED CHECKS

18212

18213

18214

18215

18216

18217
18218
18219

18220

18221
18222

18223
018224

07/09/10 CAL1S CALIFORNIA STATE DISBURSE

07/09/10 EMPO1 EMPLOYMENT DEVELOP DEPT

ELECTRICITY

AR A

. JULY 28,

'AGENDA ITEM

D-1

2010

TOTAL COMPUTER
CHECKS
$ 235,435.26

41,779.89

SOUTHLAND WWTF COMMITTEE
SOUTHLAND WWTF COMMITTEE

ACCIDENT REPORT

Check Total.......... H

07/09/10 MIDO1 RABOBANK-PAYROLL TAX DEPO

Check Total..........:
07/09/10 MIDO2 RABOBANK-DIRECT DEPOSIT

07/09/10 PERO1 PERS RETTIREMENT

Check Total..........:
07/09/10 STAO1 ING-PERS 457 DEFERRED COM
07/23/10 CAL1S CALIFORNIA STATE DISBURSE
07/23/10 EMPO1 EMPLOYMENT DEVELOP DEPT

07/23/10 MIDO1 RABOBANK-PAYROLL TAX DEPO

Check Total..........:
07/23/10 MIDO02 RABOBANK-DIRECT DEPOSIT
07/23/10 PERO1 PERS RETIREMENT
07/23/10 STAQlL ING-PERS 457 DEFERRED COM

07/28/10 ABAO1 ABALONE COAST BACTERIOLOG

105,
176.
124.

175.

105.
176.
124.

175.

Check Total..........:

T:\FINANCE\WARRANTS\WARRANTS 2010\W 07-28-10.DOC

B00702

B00702
1B00702

B00702
1B00702
2B00702
3B00702

B00702

B00702
1B00702

B00702
B00714
B00714

B00714
1B00714
2B00714

B00714
B00714

B00714

10-1439
10-1519
10-1584
10-1599
10-1600
10-1613
10~1614
10-1617
10-1618
10-1619
10-1637
10-1657
10-1704
10-1705
10-1727
10-1732
10-1733
10-1734
10-1735
10-1770
10-1771
10-1784
10-1785
10-1842

100.00
100.00
10.00

WITHHOLDING ORDER

STATE INCOME TAX
STATE INCOME TAX

FEDERAL INCOME TAX
FICA

MEDICARE (FICA)
FEDERAL INCOME TAX

NET

PAY

PERS PAYROLL REMITTANCE
PERS PAYROLL REMITTANCE

457

DEFERRED COMP

WITHHOLDING ORDER

STATE INCOME TAX

FEDERAL INCOME TAX
FICA
MEDICARE (FICA)

NET PAY

PERS PAYROLL REMITTANCE

457 DEFERRED COMP

LAB
LAB

LAB
LAB
LAB
LAB

TEST-SOUTHLAND WWTF
TEST-SOUTHLAND WWTF

TEST-BL WWTF
TEST-WATER SAMPLES
TEST-BLWWTF
TEST-SOUTHLAND WWTF
TEST SOUTHLAND WWTF
TEST-SOUTHLAND WWTF
TEST-SOUTHLAND WWTF
TEST-BLWWTF
TEST-BLWWTF
TEST-BLWWTF
TEST-WATER SAMPLES
TEST-BLWWTF
TEST-SOUTHLAND WWTF
TEST-BL WWTF
TEST-SOUTHLAND WWTF
TEST-SOUTHLAND WWTF
TEST-BL WWTF
TEST~BL WWTFE
TEST-BL WWTF
TEST-BL WWTF
TEST-BL WWTF
TEST-BL WWTF



NIPOMO COMMUNITY SERVICES DISTRICT
JULY 28, 2010

WARRANTS
018225 07/28/10
018226 07/28/10
018227 07/28/10
018228 07/28/10
018229 07/28/10
018230 07/28/10
018231 07/28/10
018232 07/28/10
018233 07/28/10
018234 07/28/10
018235 07/28/10
018236 07/28/10
018237 07/28/10
018238 07/28/10
018239 07/28/10
018240 07/28/10
018241 07/28/10
018242 07/28/10
018243 07/28/10
018244 07/28/10
018245 07/28/10
018246 07/28/10
018247 07/28/10
018248 07/28/10
018249 07/28/10
018250 07/28/10

AIRO1

AMEQ3

ATTO1

BEROQ2

BLUO2

BREQ2

CALO3

CALO7

CANO2

CLEO®

CORO2

DELO3

DIS02

DKFO1

DWIO1

EBYO01

ENVO1

FARO2

FGLO1

FIs02

FUGO1

HAMO?2

HARO2

HOMO1

INDO1

Juso01

AIR POLLUTION CONTROL

AMERI PRIDE

Check Total..........:
AT&T/MCI

BERKADIA COMMERCIAL MORTG

Check Total..........:
BLUE SHIELD OF CALIFORNIA

BRENNTAG PACIFIC INC.

Check Total.......... :
CALIFORNIA HIGHWAY PATROL

CANNON ASSOCIATES

Check Total..........:
CLEVER DUCKS
CORRPRO COMPANIES, INC.
DENNIS DELZEIT

DISCRETE WIRELESS

DKF SOLUTIONS GROUP, LLC

DWIGHT'S AUTOMOTIVE

Check Total..........:
EBY, ED

ENVIRONMENTAL EQUIP ENG
FAR WEST EXPRESS

FGL ENVIRONMENTAL

Check Total..........:

FISHER SCIENTIFIC

Check Total.......... :
FUGRO WEST, INC.
HAMNER JEWELL & ASSOCIATE
HARRISON, JAMES

HOME MOTORS

Check Total..........:
INDUSTRIAL MEDICAL GROUP

JUSTIFACTS CREDENTIAL

00
00
00
50
50
50
00
50
00

00

00

63

00

50

.50

.50

1140.88 00 1140
126.07 .00 126
117.74 .00 117
243.81 .00 243
185.28 .00 185

14174.00 .00 14174
1000.00 .00 1000
15174.00 .00 15174
836.55 .00 836
749.47 .00 749
439.93 .00 439

1155.45 .00 1155
408.93 .00 408

2753.78 .00 2753
229.27 .00 229

78.06 .00 78
307.33 00 307
10.00 00 10.
680.00 .00 680.

5575.00 .00 5575.

3240.00 .00 3240.
237.50 .00 237.
677.50 .00 677.
127.50 .00 127.
825.00 .00 925.
457.50 .00 457.

1850.00 .00 1850.

13770.00 .00 13770.

2500.00 .00 2500.

10304.63 .00 10304.
288.00 .00 288.
308.50 .00 308.
350.00 .00 350,
20.00 00 20.
15.00 .00 15,
35.00 00 35
100.00 .00 100
662.37 .00 662
27.50 .00 27
49.00 .00 49.
100.00 00 100
149.00 .00 149
3393.06 00 3393
-1576.70 .00 -1576
1590.61 .00 1590
3406.97 00 3406
14137.50 .00 14137
597.50 00 597
100.00 .00 100
151.67 .00 151.
43.93 .00 43.
195.60 00 195
70.00 .00 70.
48.25 .00 48

T: \FINANCE\WARRANTS\WARRANTS 2010\W 07-28-10.DOC

v
&

13179

123045
127942

1479798

B00713
010245204

AUG 2010
BPI010414
BPT010415

BPIO13615
BPI013616

415159
416802

B0O0722
48925
48966
48984
49018
49019
49020
49021
49022
49033

10754
JI179553
JUNE 2010
AT0663300
1133

060110
061810

072810

3872
JUNE 2010

006561A
0066142

3394279
4073870C
5733331

3596.5-18
4927
072810

276025
276026

XONNIOO1

160736

ITEM

D-1
JULY 28, 2010 <
e IO it

PERMIT-STANDBY DIESEL ENG

UNIFORMS
UNIFORMS

TELEPHONE

NOTE PAYABLE PAYDOWN
PARTIAL RELEASE PROCESSIN

COBRA SUBSIDY-AUGUST
SODIUM HYPOCHLORITE
SODIUM HYPOCHLORITE

SODIUM HYPOCHLORITE
SODIUM HYPOCHLORITE

LIFT STATION PART
WELL PARTS

ACCIDENT REPORT
SOUTHLAND WWTF PEER REVIE
PHASE II WILLOW ROAD WATE
WILLOW RD EXTENSION PHASE
LA MIRADA L/S REPAIR
MARIA VISTA L/S REPAIR
MISTY GLEN L/S REPAIR
STANDPIPE ALARMS

HONEY GROVE L/S

QUAD TANK SITING

COMPUTER TECHNICAIL SUPPOR
CATHODIC PROTECTION INSTA
SOUTHLAND WWTF PEER REVIE
GPS SERVICE-AUGUST

SAFETY SUBSCRIPTION

REPATR
TIRE REPAIR

BOARD MEETING 7/28/10

PARTS FOR AREATORS
DELIVERY

BEVINGTON WELL
SOUTHLAND WWTF

OVEN & INCUBATOR
CREDIT-RETURNED LESS SHIP
PRECISTON BALANCE

PASQUINI PHASE 2
PROPERTY ACQUISITION
BOARD MEETING 7/28/10

VEHICLE REPAIR
OIL SERVICE

PRE-EMPLOYMENT SCREENING

BACKGROUND CHECK



NIPOMO COMMUNITY SERVICES DISTRICT
JULY 28, 2010

WARRANTS
018251 07/28/10
018252 07/28/10
018253 07/28/10
018254 07/28/10
018255 07/28/10
018256 07/28/10
018257 07/28/10
018258 07/28/10
018259 07/28/10
018260 07/28/10
018261 07/28/10
018262 07/28/10
018263 07/28/10
018264 07/28/10
018265 07/28/10
018266 07/28/10
018267 07/28/10
018268 07/28/10
018269 07/28/10
018270 07/28/10
018271 07/28/10
018272 07/28/10
018273 07/28/10
018274 07/28/10
018275 07/28/10
018276 07/28/10
018277 07/28/10
018278 07/28/10
018279 07/28/10
018280 07/28/10
018281 07/28/10

KARO1

LEEO2

LINO2

MAIO2

MCEO1

MINO2

MORO2

MUNO3

NELO1

NEX01

NIPO8

OFF01

OFF02

POSO1

RBAO1

RICO1

SANO9Y

SHIO1

SLO08

S0U01

TITO1l

TROO03

TUCO1

UNDO1

VANO1

VIEO1

WALO1

WATO4

WINO1

WO001

WSC01

PAUL J. KARP, P.E.

LEE CENTRAL COAST NEWSPAP

Check Total..........:
LINC DELIVERY

MAINLINE UTILITY COMPANY
MCEWEN ENGINEERING SERVIC
MINER'S ACE HARDWARE

MORE OFFICE SOLUTIONS

Check Total..........:

MUNICIPAL MAINTENANCE EQU

Check Total..........:
NELSON, WILLIAM J
NEXTEL COMMUNICATIONS
NIPOMO CSD

OFFICE DEPOT

Check Total..........:
OFFICE MAX INCORPORATED
POSTMASTER

R BAKER, INC

RICHARRDS, WATSON, GERSHON

SAN LUTS MAILING SERVICE

Check Total..........:

SHIPSEY & SEITZ, INC

SAN LUIS OBISPO COUNTY

SOUTH COUNTY SANITARY

Check Total..........:
TITAN INDUSTRIAL & SAFETY
TROESH RECYCLING, INC.
TUCKFIELD & ASSOCIATES
UNDERGROUND SERVICE ALERT
VAN SCOYOC ASSOCIATES
VIERHEILIG, LARRY

WALLACE GROUP

Check Total..........:
WATER ENVIRONMENT FEDERAT
WINN, MICHAEL

DOUGLAS WOOD & ASSOCIATES

WSC

1777.85 .00 1777.85
885.50 .00 885.50
1851.81 .00 1851.81
2737.31 o0 2737.31
242,00 .00 242.00
1200.00 .00 1200.00
2400.00 .00 2400.00
179.73 .00 179.73
774.70 .00 774.70
382.26 .00 382.26
""" 1156.96 .00 1156.96
469.70 .00 469.70
-303.45 .00 -303.45
480.00 00 480.00

T eezs .0 ee6.2s
100.00 .00 100.00
759.94 .00 759.94
683.86 .00 683.86

94.46 .00 94.46

23.80 .00 23.80

T Thieze 00 118.26
166.97 .00 166.97
56.00 .00 56.00
4698.94 .00 4698.94
1170.00 .00 1170.00
47.28 .00 47.28
146.08 .00 146.08
198.08 .00 198.08
1054.87 .00 1054.87
1446.31 00 1446.31
12853.68 .00 12853.68
15659.47 .00 15659.47
34.92 .00 34.92

169.12 .00 169.12
""" 200,00 .00 204.04
336.29 00 336.29
264.13 .00 264.13
3250.00 .00 3250.00
244,92 .00 244.92
4500.00 .00 4500.00
100.00 .00 100.00
6887.50 .00 6887.50
874,00 .00 874.00
355.50 00 355.50
""" 8117.00 00 8117.00
217.00 .00 217.00
100.00 .00 100.00
500.00 .00 500.00
11712.75 .00 11712.75

T: \FINANCE\WARRANTS\WARRANTS 2010\W 07-28-10.DOC

~ AGENDAITEM
D-1

JULY 28, 2010
AR

39 PEER REVIEW

147918 PUBLISH ORD 2010-115
MAY 2010 WATER CONSERVATION ADS

2563 LAB DELIVERY
4407 VIDEO INSPECTION OF SEWER
1 ENGINEERING SERVICES
JUNE 2010 SUPPLIES

567644 COPIER MAINTENANCE
567804 COPIER MAINTENANCE

61719 LEADER HOSES
61775C CREDIT-RETURN
61875 VAC CON SERVICE

072810 BOARD MEETING 7/28/10
104 CELL PHONES JULY
JUNE 2010 LMD USAGE

1385001 OFFICE SUPPLIES
1386001 OFFICE SUPPLIES

81457 OFFICE SUPPLIES
B00713 PO BOX RENTAL
1007-4502 REPAIR-EWING & VALVERDE
172532 GROUNDWATER LITIGATION
213029A MAIL LATE NOTICES
213029B POSTAGE LATE NOTICES

213137M MAIL BILLS
213137P POSTAGE FOR BILLS

063010 LEGAL SERVICES THRU 6/30/

62 WIP-ASSESSMENT DISTRICT

2972965 OFFICE TRASH SERVICE
2974386 OLDE TOWN TRASH SERVICE

1041817 SAFETY SUPPLIES
14180 CLASS 2 BASE
277 WATER RATE STUDY
10070633 ANNUAL MEMBERSHIP
35740 RETAINER-JULY
072810 BOARD MEETING 7/28/10
30115 GIS DATA MAINT PHASE 4

30135 FOG SURVEY
30160 SOUTHLAND WWTF PEER REVIE

B00714 MEMBERSHIP
072810 BOARD MEETING 7/28/10
JUNE 2010 WIP PROJECT MEETINGS

144 UWMP UPDATE
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NIPOMO COMMUNITY SERVICES DISTRICT §D 2
Celebrating 45 Years of Service 1965 - 2010 '
DRAFT MINUTES
JULY 7, 2010 AT 9AM

(JULY 7, 2010 8AM — CLOSED SESSION)
BOARD ROOM 148 SOUTH WILSON STREET, NIPOMO, CA

BOARD of DIRECTORS PRINCIPAL STAFF

JAMES HARRISON, PRESIDENT DON SPAGNOLO, GENERAL MANAGER
LARRY VIERHEILIG, VICE PRESIDENT LISA BOGNUDA, ASSIST. GENERAL MANAGER
MICHAEL WINN, DIRECTOR DONNA JOHNSON, BOARD SECRETARY

ED EBY, DIRECTOR JON SEITZ, GENERAL COUNSEL

BILL NELSON, DIRECTOR PETER SEVCIK, DISTRICT ENGINEER

Mission Statement: The Nipomo Community Services District's mission is to provide its
customers with reliable, quality, and cost-effective services now and in the future.

CALL TO ORDER AND FLAG SALUTE

President Harrison called the Regular Meeting of July 7, 2010, to order at 8:04 a.m. and led
the flag salute.

ROLL CALL

At Roll Call, all Directors were present.

CLOSED SESSION ANNOUNCEMENTS
Jon Seitz, District Legal Counsel, announced the following to be discussed in Closed Session:

1. CONFERENCE WITH DISTRICT LEGAL COUNSEL RE: PENDING
LITIGATION PURSUANT TO GC §54956.9 SMVWCD VS. NCSD (SANTA
CLARA COUNTY CASE NO. CV 770214, SIXTH APPELLATE COURT CASE
NO. H032750 AND ALL CONSOLIDATED CASES).

2. CONFERENCE WITH LEGAL COUNSEL PENDING LITIGATION
GC§54956.9 MARIA VISTA VS. NCSD (CASE NO. CV 040877), MARIA
VISTA VS. NCSD (CASE NO. CV 061079), AND MARIA VISTA VS. LINDA
VISTA FARMS, NCSD ET AL. (CASE NO. CV 040150);

3. CONFERENCE WITH LEGAL COUNSEL RE: PENDING LITIGATION
PURSUANT TO GC SECTION 54956.9; NCSD VS. COUNTY SLO, ET AL.
(CASE #CV090010)

4. INITIATION OF LITIGATION PURSUANT TO GOVERNMENT CODE
SECTION 54956 (ONE CASE)

PUBLIC COMMENT ON CLOSED SESSION ITEMS
There was no public present to comment.

. ADJOURN TO CLOSED SESSION

The Board adjourned to Closed Session at 8:06 a.m.

OPEN SESSION
ANNOUNCEMENT OF ACTIONS, IF ANY, TAKEN IN CLOSED SESSION

IMINUTES SUBJECT TO BOARD APPROVAL|
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JULY 7, 2010 Nipomo Community Services District Page 2 of 5

C.

REGULAR MEETING
DRAFT MINUTES

The Board came back into open Session at 9:11 a.m.

Jon Seitz, District Legal Counsel, announced that the Board heard an update on Items 1 & 2
listed above. The Board gave instructions to Legal Counsel but took no reportable action.

PRESENTATIONS AND PUBLIC COMMENT

C-1) SHERIFF COMMANDER KEN CONWAY
Update re: South County Law Enforcement Activities

Commander Conway was not present.

C-2) CAL FIRE BATTALION CHIEF BILL FISHER
Update re: South County Cal Fire Activities

Battalion Chief Fisher was not present.

C-3) MIKE NUNLEY OF AECOM
Update re: Southland Wastewater Treatment Plant Upgrade

Mike Nunley, AECOM Engineering Project Manager, introduced Eileen Shields to
present the report.

Eileen Shields, AECOM Engineer, reviewed the report presented in the Board Packet.
Ms. Shields answered questions from the Board.

Peter Sevcik, District Engineer, stated that the Administrative Draft of the EIR from
Doug Wood & Associates will be coming soon.

The Board thanked Ms. Shields for the report.

C-4) NCSD DISTRICT ENGINEER PETER SEVCIK
Update re: Recent Activities

Peter Sevcik, District Engineer, reviewed the report on the recent District activities. Mr.
Sevcik answered questions. Director Eby asked if the water pumping was down now
that the weather has been cooler. Mr. Sevcik answered yes.

C-5) DIRECTORS’ ANNOUNCEMENTS OF DISTRICT & COMMUNITY INTEREST
Receive Announcements from Directors Items of District & Community Interest

Director Eby
07-15-10 - LAFCO meeting

Climate Change Seminar in San Francisco for $495.00 per person.

C-5) DIRECTORS' ANNOUNCEMENTS OF DISTRICT & COMMUNITY INTEREST
(CONTINUED)

Director Winn
* 06-30-10 - Climate Change Adaptation meeting in SLO was sponsored by
SLOCOG, the APCD, and County Planning
= 07-07-10 - Water Resources Advisory Committee will meet at 1:30 p.m. in the
SLO Library. Some topics to be discussed will be:
Regional Water Quality Control Board draft ag order
Paso Robles Basin Study
Title 22 Land Use Update
Flood Control Zone 1 and 1A
= (07-14-10 - SLO County Climate Change Adaptation workshop. Cost $15.00 per
person. For more information, go to LGC.org.
= (07-16-10 - CSDA meeting at the Wallace Group office at 11:30 a.m. A new
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treasurer is needed.

= 07-19-10 - 9:00 a.m. Advisory Council Land Use Sub-Committee in the NCSD
Board room.

»  07-26-10 - 6:30 p.m. South County Advisory Council meeting in the NCSD Board
room.

C-6) PUBLIC COMMENT ON ITEMS NOT ON AGENDA
There was no public present to comment.

D. CONSENT AGENDA

D-1) APPROVE WARRANTS

D-2) APPROVE BOARD MEETING MINUTES
Approve Minutes of June 23, 2010

D-3) CALIFORNIA SPECIAL DISTRICTS ASSOCIATION BYLAWS AMENDMENTS

Don Spagnolo, General Manager, answered questions from the Board concerning the
warrants.

Upon motion by Director Winn and seconded by Director Eby, the Board unanimously
approved the items on the Consent Agenda. There was no public present to comment.

Vote 5-0.
YES VOTES NO VOTES ABSENT
Directors Winn, Eby, Nelson, Vierheilig, and Harrison None None

E. ADMINISTRATIVE ITEMS

E-1) WATERLINE INTERTIE PROJECT SAVINGS BY DESIGN

Peter Sevcik, District Engineer, reviewed the report as presented in the Board packet.
The Board commented on the fact that the incentive offered by PG&E does not seem
worth the cost of putting together the application. Also, Director Winn stated that he
would like a photo-voltaic system added to each facility and without using a consultant
to conduct studies..

Upon motion by Director Vierheilig and seconded by Director Eby, the Board
unanimously agreed to direct the General Manager to write a letter to PG&E voicing
disappointment in what was represented concerning rebates and what the actual
incentive would be and also directed staff not to move forward with the PG&E Rebate
Program process. There was no public present to comment. Vote 5-0.

YES VOTES NO VOTES ABSENT
Directors Vierheilig, Eby, Nelson, Winn, and Harrison None None
E-2) REVIEW SB 972

Don Spagnolo, General Manager, reviewed the item. Mr. Spagnolo provided the Board
and made available to the public copies of the newest language proposed, which was
received June 29, 2010.

The Board discussed the Senate Bill and found earlier objectionable language had been
removed.

Upon motion by Director Winn and seconded by Director Eby, the Board unanimously
agreed to take no action at this time and for the staff to continue to track the bill to see if
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it is modified further to be harmful to District interests. There was no public present to
comment. Vote 5-0.

YES VOTES NO VOTES ABSENT
Directors Winn, Eby, Vierheilig, Nelson, and Harrison None None
00:58:38 E-3) APPROVE CONTRACT AMENDMENT WITH LILLIAN JEWELL

Don Spagnolo, General Manager, introduced the item by reviewing the proposal from
Hamner, Jewell & Associates. The Board asked questions concerning the proposal and
how it relates to the right-of-way acquisitions process for the waterline intertie project.
The Board also asked to assurances that the process would be completed without
amending the contract costs a third time.

Lillian Jewell, from Hamner, Jewell & Associates, answered questions from the Board.

Upon motion by Director Eby and seconded by Director Vierheilig, the Board
unanimously approved the proposal and directed staff to execute a Work Order with
Hamner, Jewell & Associates in the amount of not-to-exceed $40,000. Vote 5-0.

YES VOTES NO VOTES ABSENT
Directors Eby, Vierheilig, Winn, Nelson, and Harrison None None
E-4) APPOINT DISTRICT REPRESENTATIVE TO ATTEND COUNTY MEETINGS

Don Spagnolo, General Manager, reviewed that the Board recently approved the
District's Sphere of Influence Memorandum Of Agreement. The agreement is
scheduled to be considered at the July 13" Board of Supervisor's meeting and the July
15" LAFCO meeting. The General Manager would usually attend the meetings to
represent the District. However, due to a scheduling conflict, the General Manager will
be out of the office and unable to attend.

The Board discussed the situation. There was no public present to comment.

President Harrison will represent the District at the Board of Supervisors meeting on
July 13", Director Winn will represent the District at the LAFCO meeting on July 15™.
President Harrison stated that the Committee assignments are intended to make it clear
that Director Winn will represent the Board at the Board of Supervisor meetings and the
Planning Commission meetings in the absence of President Harrison.

F. MANAGER'S REPORT

Don Spagnolo, General Manager, reviewed the report as presented in the Board packet. He
added that a Water Conservation Committee Meeting is planned for August 2™ and an
Outreach Committee Meeting is planned for August 9. Mr. Spagnolo pointed out an error on
Item E-4 of this packet. It had a date of July 1, 2006 and should have been 2010.

Director Eby asked about the well readings for Spring 2010. Mr. Seitz answered that the
report has not been published yet. Staff could not confirm that the data was gathered by the
County in April, as scheduled.

There was no public present to comment.

G. COMMITTEE REPORT
There was no committee report.

[MINUTES SUBJECT TO BOARD APPROVAL]




JULY 7, 2010 Nipomo Community Services District Page 5 of §
REGULAR MEETING
DRAFT MINUTES

H. DIRECTORS’' REQUESTS TO STAFF AND SUPPLEMENTAL REPORTS

Director Winn
Asked to agendize discussion of use of photo voltaic facilities.
Would like a Parks Committee meeting.

Director Harrison
Santa Maria meeting discussion.

ADJOURN

President Harrison adjourned the meeting at 10:57 a.m.

> Next Regular Board Meeting is July 28, 2010
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DATE: JULY 22, 2010 JULY 28, 2010

BANK SIGNATURE CARD

ITEM

Bank Signature Card [Recommend approval]

BACKGROUND

The Board of Directors and Secretary/Clerk were authorized to sign checks and have access to
the safe deposit box. The Secretary/Clerk has retired and the General Manager is now the
acting Secretary to the Board. In addition, the President of the Board requested that the
Finance Director be authorized to sign checks.

Rabobank has requested the Board of Directors approve the attached Resolution naming the
officers that are authorized to sign checks on behalf of the District.

FISCAL IMPACT

Not applicable.

RECOMMENDATION

Staff recommends that the Board adopt the attached Resolution.

ATTACHMENTS

o Rabobank Corporate Authorization Resolution

t:\board matters\board meetings\board letter\2010\100728 bank signature card.doc



CORPORATE AUTHORIZATION RESOLUTION

Rabobank, N.A. B Nipomo Community
615 W Tefft St Services District
Nipomo, CA 93444 148 S Wilson
Nipomo, CA 93444
Referred 1o in this document as "Financial Institution”" Referred to in this document as "Corporation”

Don Spaanolo , certify that | am Secretary (clerk) of the above named corporation organized under the laws of

California , Federal Employer I.D. Number 95-6133986 , engaged in business under the trade name of

Nipomo Community Services District , and that the resolutions on this document are a correct copy of the resolutions

adopted at a meeting of the Board of Directors of the Corporation duly and properly called and held on July 28 , 2010 (date).
These resolutions appear in the minutes of this meeting and have not been rescinded or modified.
AGENTS Any Agent listed below, subject to any written limitations, is authorized to exercise the powers granted as indicated below:

Name and Title or Position Signature Facsimile Signature
(if used)
A Ed Eby X X
g. James D Harrison X X
c. William Nelson X X
5 Lawrence Vierheilig % %
g, Michael Winn X X

G, Lisa Souza Bognuda
F. Don Spagolo X X

POWERS GRANTED (Attach one or more Agents to each power by placing the letter corresponding to their name in the area before each power.
Following each power indicate the number of Agent signatures required to exercise the power.)

Indicate A, B, C,  Description of Power Indicate number of
D, E, andlor F signatures required

n/a (1) Exercise all of the powers listed in this resolution.
n/a (2) Open any deposit or share account(s) in the name of the Corporation.

(3) Endorse checks and orders for the payment of money or otherwise withdraw or transfer funds on deposit
with this Financial institution.

n/ja (4) Borrow money on behalf and in the name of the Corporation, sign, execute and deliver promissory notes
or other evidences of indebtedness.
n/a (5) Endorse, assign, transfer, mortgage or pledge bills receivable, warehouse receipts, bills of lading, stocks,

bonds, real estate or other property now owned or hereafter owned or acquired by the Corporation as
security for sums borrowed, and to discount the same, unconditionally guarantee payment of all bills
received, negotiated or discounted and to waive demand, presentment, protest, notice of protest and
n/a notice of non-payment.
(6) Enter into a written lease for the purpose of renting, maintaining, accessing and terminating a Safe
Deposit Box in this Financial Institution.

n/a (7) Other

Betd

LIMITATIONS ON POWERS The following are the Corporation's express limitations on the powers granted under this resolution.

EFFECT ON PREVIOUS RESOLUTIONS This resolution supersedes resolution dated 6-11-09 . If not completed, all resolutions remain in effect.
CERTIFICATION OF AUTHORITY

| further certify that the Board of Directors of the Corporation has, and at the time of adoption of this resolution had, full power and lawful authority to adopt the
resolutions on page 2 and to confer the powers granted above to the persons named who have full power and lawful authority to exercise the same. (Apply seal
below where appropriate.)

If checked, the Corporation is a non-profit corporation. In Witness Whereof, | have subscribed my name to this document and affixed the seal
of the Corporation on (date).
Attest by One Other Officer Secretary
Exferey’ © 1985, 1997 Bankers Systems, Inc, St Cloud, MN Form CA-1 5/1/2003 (page 1 0f 2)
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RESOLUTIONS

The Corporation named on this resolution resolves that,

Q)
@

3

-~

(4

=

The Financial Institution is designated as a depository for the funds of the Corporation and to provide other financial accommodations indicated in this
resolution.

This resolution shall continue to have effect until express written notice of its rescission or modification has been received and recorded by the Financial
Institution. Any and all prior resolutions adopted by the Board of Directors of the Corporation and certified to the Financial Institution as governing the
operation of this corporation's account(s), are in full force and effect, until the Financial Institution receives and acknowledges an express written notice of
its revocation, modification or replacement. Any revocation, modification or replacement of a resolution must be accompanied by documentation,
satisfactory to the Financial Institution, establishing the authority for the changes.

The signature of an Agent on this resolution is conclusive evidence of their authority to act on behalf of the Corporation. Any Agent, so long as they act in a
representative capacity as an Agent of the Corporation, is authorized to make any and all other contracts, agreements, stipulations and orders which they
may deem advisable for the effective exercise of the powers indicated on page one, from time to time with the Financial Institution, subject to any
restrictions on this resolution or otherwise agreed to in writing.

All transactions, if any, with respect to any deposits, withdrawals, rediscounts and borrowings by or on behalf of the Corporation with the Financial Institution
prior to the adoption of this resolution are hereby ratified, approved and confirmed.

The Corporation agrees to the terms and conditions of any account agreement, properly opened by any Agent of the Corporation. The Corporation
authorizes the Financial Institution, at any time, to charge the Corporation for all checks, drafts, or other orders, for the payment of money, that are drawn on
the Financial Institution, so long as they contain the required number of signatures for this purpose.

The Corporation acknowledges and agrees that the Financial Institution may furnish at its discretion automated access devices to Agents of the Corporation
to facilitate those powers authorized by this resolution or other resolutions in effect at the time of issuance. The term "automated access device" includes,
but is not limited to, credit cards, automated teller machines (ATM), and debit cards.

The Corporation acknowledges and agrees that the Financial Institution may rely on alternative signature and verification codes issued to or obtained from
the Agent named on this resolution. The term "alternative signature and verification codes” includes, but is not limited to, facsimile signatures on file with the
Financial Institution, personal identification numbers (PIN), and digital signatures. If a facsimile signature specimen has been provided on this resolution, (or
that are filed separately by the Corporation with the Financial Institution from time to time) the Financial Institution is authorized to treat the facsimile
signature as the signature of the Agent(s) regardless of by whom or by what means the facsimile signature may have been affixed so long as it resembles
the facsimile signature specimen on file. The Corporation authorizes each Agent to have custody of the Corporation's private key used to create a digital
signature and to request issuance of a certificate listing the corresponding public key. The Financial Institution shall have no responsibility or liability for
unauthorized use of alternative signature and verification codes unless otherwise agreed in writing.

Pennsylvania. The designation of an Agent does not create a power of attorney; therefore, Agents are not subject to the provisions of 20 Pa.C.S.A. Section
5601 et seq. (Chapter 66; Decedents, Estates and Fiduciaries Code) unless the agency was created by a separate power of attorney. Any provision that
assigns Financial Institution rights to act on behalf of any person or entity is not subject to the provisions of 20 Pa.C.S.A. Section 5601 et seq. (Chapter 56;
Decedents, Estates and Fiduciaries Code).

FOR FINANCIAL INSTITUTION USE ONLY

Acknowledged and received on (date) by (initials) This resolution is superseded by resolution dated
Comments:
EXxferey’ © 1985, 1997 Bankers Systems, Inc., St Cloud, MN Form CA-1 5/1/2003 (page 2 of 2)
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TO: BOARD OF DIRECTORS

AGENDA ITEM

FROM: DON SPAGNOLO 0@%/ D 4
GENERAL MANAGER =
DATE: JULY 22, 2010 JULY 28, 2010

INVESTMENT POLICY — SECOND QUARTER REPORT

The Board of Directors have adopted an Investment Policy for NCSD which states that the
Finance Officer shall file a quarterly report that identifies the District’s investments and their
compliance with the District’'s Investment Policy. The quarterly report must be filed with the
District’s auditor and considered by the Board of Directors.

Below is the June 30, 2010 Quarterly Report for your review. The Finance Officer is pleased to
report to the Board of Directors that the District is in compliance with the Investment Policy.

As District Finance Officer and Treasurer, | am pleased to inform the Board of Directors that
the District is in compliance with the 2010 Investment Policy and that the objectives of safety,
liquidity, and yield have been met. The District has the ability to meet cash flow requirements
for the next six months.

After Board consideration and public comment, it is recommended that your Honorable Board
accept the quarterly report by motion and minute order.

INVESTMENT POLICY-SECOND QUARTER REPORT 6/30/10

Investment Institution Amount of Rate of Quarterly Amount of Rate of Quarterly
Deposit Interest Interest Deposit Interest Interest
6/30/10 Earned or 6/30/09 Earned or
Accrued Accrued
6/30/10 6/30/09
Money Rabaobank (1) $127,198.13 N/A $0.00 $125,126.76 .05% $14.08
Market
Savings Rabobank $926.66 0.05% $0.12 $925.61 .16% $0.81
Pooled Local Agency | $21,642,034.61 0.56% $30,009.79 $22.230.864.64 1.51% $83.941.69
Money Investment
Investment | Fund (LAIF)
Certificate | Mission $2,059,175.77 0.50% $1,975.47 $2,045,871.28 0.65% $2,515.35
of Deposit | Community
Account Bank
Registry
Service
(CDARS)

N/A — Not Applicable
(1) Account placed on Analyzed Services

ATTACHMENTS

None

t:\board matters\board meetings\board letter\2010\100728 investment gtrly 06-30-10.doc




TO: BOARD OF DIRECTORS AGENDA ITEM
FROM: DON SPAGNOLO &/— D-5
GENERAL MANAGER -

DATE: JULY 22, 2010 JULY 28, 2010

SLUDGE REMOVAL AT SOUTHLAND WASTEWATER FACILITY
ITEM

Consider executing a contract with AWS DREDGE for the Southland Wastewater Treatment
Facility sludge removal project [APPROVE CONTRACT AND ADOPT RESOLUTION].

BACKGROUND

As reported in previous Board meetings, the Southland Wastewater Treatment Facility has
exceeded effluent Discharge Permit requirements for Biochemical Oxygen Demand and
Suspended Solids in past months.

Staff has taken measures to address the effluent water quality Discharge Limit issues. The
grinders at the headworks have been rebuilt, and the aerators which were damaged by the
introduction of rags into the ponds have been rebuilt.

Effluent BOD results indicate that the biological treatment has been restored, yet the
suspended solids levels in the effluent remain high. Sludge measurements taken in May 2010
in the treatment ponds suggest the levels of sludge near the outlets of the secondary treatment
ponds 3 and 4 could be affecting the effluent water quality. Staff has repositioned the aerators
in each of these ponds to move the sludge away from the outlets and redistribute the sludge
within the ponds on an interim basis. This adversely impacted the suspended solids results for
the months of May and June.

The Southland Wastewater Treatment Facility has two unlined sludge-drying beds that have
recently been cleaned out so that they can be improved as part of the planned Southland
WWTF upgrade project. The accumulated sludge will be dredged from the ponds and pumped
to the sludge-drying beds, with removal to be budgeted and scheduled for the summer of 2011.
This will not interfere with the WWTF upgrade project.

Ponds 3 and 4 are 1.49 acres each while ponds 1 and 2 are 1.09 acres each. The cost
difference reflected in the breakdown for dredging the ponds is indicated below. Dredging of
ponds 3 and 4 is required, dredging ponds 1 and 2 is recommended due to the amount of rag
material that has accumulated.

Eight dredging companies were contacted to provide estimates for sludge dredging and
pumping to the existing sludge drying beds. Three companies were unavailable to participate
and notified the District that they would not submit a bid. Four companies did not respond at
all. The only quote received by the District for dredging the sludge and pumping to the drying
beds was submitted by AWS Dredge for the total amount of $ 140,640.39.

Contractor Ponds 3 and 4 Option of Ponds 1 and 2 Total Dredging Cost

AWS Dredge $82,933.92 $57,706.47 $140,640.39

Regarding compliance with the California Environmental Quality Act (CEQA), the project
involves the maintenance of an existing facility and is therefore exempt from CEQA.



FISCAL IMPACT

The cost to dredge ponds 3 and 4 will cost $82,933.92, and the additional cost to dredge ponds
1 and 2 will be $57,706.47, for a total dredging and disposal cost of $140,640.39. The cost to
implement the Southland WWTF Sludge Removal is included in the FY 10-11 Budget: Capital
Improvement Town Capacity Fund #710 in the amount of $100,000.00. Further funds are
requested as a Budget Amendment to Fund #710 in the amount of $55,640.39, of which
$40,640.39 is to complete the dredging of all four of the ponds, and an additional $15,000 in
contingency funds for a total of $155,640.39.

RECOMMENDATION

Staff recommends that your Honorable Board authorize staff to execute a contract with AWS
Dredge for $140,640.39 for the dredging of accumulated sludge in the two primary ponds and
the two secondary ponds at the Southland WWTF and authorize staff to file a notice of
exemption.

Furthermore, staff requests that your Honorable Board adopt a Resolution to authorize a

Budget Amendment transferring $55,640.39 in funds to Fund #710, and that the General
Manager be authorized to approve change orders in an amount not-to-exceed $15,000.

LIST OF CONTRACTORS CONTACTED

Aquatic Environments Concord, CA

AWS Dredge, West Benson, Utah
Creative Waste Management, Folcroft, PA

Dredge America, Kansas City, MO
Golden Enviro, LLC Boise, Idaho

North American Industrial Cleaning Services, Inc. Portland, Oregon

3i International, Inc. Stockion, CA

Trimax Residuals Edmonton, AB., Canada
ATTACHMENT

Quote from AWS Dredge

T:\Board Matters\Boardmeetings\Boardletter\2010\100728SludgeRemovalatSouthlandWWTF



Nipomo Community Services District
Page 2 of 4

REQUEST FOR QUOTE - SOUTHLAND WWTF BIOSOLIDS DREDGING PROJECT

TO BE CONSIDERED, QUOTE MUST BE MAILED OR FAXED TO DISTRICT OFFICE, 148 S.
WILSON STREET, NIPOMO, CA, 93444, FAX NUMBER 805-929-1932, AND RECEIVED BY 4 PM
ON TUESDAY, JULY 20, 2010.

NAME OF FIRM: AWQ'DFQd.CV\Q. Ne .

name oF PRINciPaL:_Mark  Leyde

appress: DO o N . 24oo . Bengon , UT ZHIIS
PHONE(LBD A3-2522. eax: (435) 032707

eva:_Garci @ awsdredge. Com. OF Leyda (@ awsdredge - com

LIST EQUIPMENT TO BE UTILIZED INCLUDING MAKE AND MODEL NUMBER:

100 Cpe, Moo ment

COST FOR ALL WORK AS SPECIFIED IN REQUEST FOR QUOTE TO DREDGE SLUDGE
FROM PONDS 3 and 4 AND PUMP TO SLUDGE DRYING BEDS:

TOTAL COST $%42,02%.917L

OPTIONAL COST FOR ALL WORK AS SPECIFIED IN REQUEST FOR QUOTE TO
DREDGE SLUDGE FROM PONDS 1 and 2 AND PUMP TO SLUDGE DRYING BEDS:

TOTAL COST $_ 57, )0%. 47

kR | Ziwf/fb

Signature of Principal Authorized to Sign for Firm Dat

This quote shall be valid for 30-Days from the date of signature. The District reserves the right to
reject any and all quotes; to make any awards or any rejections in what it alone considers to be in the
best interast of the District, and waive any informalities or imegularities in the quotes. The contract will
be awarded, if at all, to the responsible bidder that submits the lowest responsive bid.

7/1/2010



NIPOMO COMMUNITY SERVICES DISTRICT
RESOLUTION NO. 2010-XXXX

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE
NIPOMO COMMUNITY SERVICES DISTRICT
AMENDING THE DISTRICT BUDGET TO PROVIDE FOR SLUDGE DREDGING OF THE
TREATMENT PONDS AT THE SOUTHLAND WASTEWATER TREATMENT FACILITY
APPROVED ON JULY 28, 2010

WHEREAS, District staff requested quotes from eight dredging companies throughout
the United States and Canada; and

WHEREAS, lined pond dredging is a specialty occupation which requires specialized
equipment; and

WHEREAS, of the eight companies contacted, three have committed their equipment,
and are unable to provide quotes, four companies did not respond, and only one quote was
received from a company in Utah; and

WHEREAS, on July 28, 2010, the Nipomo Community Services District (“District”) Board
of Directors proposes to authorize dredging of the treatment ponds at the Southland
Wastewater Treatment Facility and has proposed a budget amendment of $55,640.39 to
complete the project (herein, the “Project”); and

WHEREAS, on June 23, 2010 the District adopted its FY 10-11 Budget; and

WHEREAS, the amount budgeted in Fund #710 for sludge removal was $100,000.00;
and

WHEREAS, the District desires to amend the FY 10-11 Budget to allocate funds for the
Project’'s completion.

NOW THEREFORE, BE IT RESOLVED, DETERMINED AND ORDERED BY THE NIPOMO
COMMUNITY SERVICES DISTRICT BOARD OF DIRECTORS AS FOLLOWS:

1) The District Board of Directors does hereby approve the Project and directs
District Staff to execute the contract with AWS Dredge in the amount of
$140,640.39, and authorizes the General Manager to approve additional
expenditures for a not-to-exceed total aggregate amount of $15,000.

2) The District Board of Directors does hereby authorize the appropriation of
$55,640.39 from Reserves to Budget account #710 (Capital Improvement
Town Capacity Fund) to fund the Project.

On the motion of Director seconded by Director and on the following roll call
vote, to wit:

AYES:
NOES:
ABSENT:
CONFLICTS:



the foregoing resolution is hereby adopted this 28" day of July 28, 2010.

Jim Harrison, President
Nipomo Community Services District

ATTEST:
Don Spagnolo Jon S. Seitz,
Secretary to the Board General Counsel
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